
KAISER HILL 
C O M P A N Y  

MEMORANDUM 

Date: August 4, 2004 Minutes are unclassified and f@& 
NOT UCNI: &UMBP &IA>s, 8337/65 

To: Jan Robbins, T130G g-/l-o y 

From: David Ward 

Subject: WEEKLY STATUS MEETING DOE/LRA for August 4,2004 

Attached are the minutes for the referenced.weekly meeting for the Operating Record. 
In attendance were: 

M. Brown D. Onyskiw 
D. Coyne J. Parkin 
K. Ferrera W. Seyfert 
H. Gilpin R. Vonfeldt 
B. Leonard D. Ward 

Additional items discussed: 

Actions Items: 

1. DOE will issue a contact record for completion of Set 29, W. Seyfert. 
2. KH will provide the draft Demolition Plan for B374 to DOE and the State, M. Brown. 

End 
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B371/374 CLOSURE PROJECT 

WEEKLY STATUS MEETING 
[Every Wednesday, 9:30 am. 8371 Conference Room] 

AGENDA 
August 4,2004 

INTRODUCTION - David Ward (~5938) 

- D&D - Ken Ferrera (~4436) 

CONSTRUCTION / MAINTENANCE - Dan Coyne (~2820) 

ENVIRONMENTAL & ACTION ITEMS -David Ward 

D&D WASTE - Bob Leonard (~4889) 

\ 

1. OUTSTANDING ACTION ITEMS 

Any issues with the August 4,2004 walkdown? 

2. OTHER: 



6 1AQ3 1DR02B 

29 1AD129BDOO 
Dismantlement 

40 1AD140BDOO 
Dismantlement 
411AD141BD00 
Dismanttlement 

9 (CSV) 

GB 32 removed. 
0 Gbs 1509, TGA/IR, 3202,3303,1521A, 1521B, 1521C, 4101,4201,4301 and 0 

4401 removed. 
Electrical is0 and stripout in process. 

0 Set scope completed. 
0 Plenum 125B complete, filters removed, area deconned and fixed. 

0 Plenum 242 complete, filters removed, area deconned and fixed. 

0 

0 

10 lADl lOBDOO 

17 lAD117BDOO 

D&D Summary (AAC/AAD) 
Weekly Meeting Date 8/04/04 

0 

0 RCRA stable - no 
insps. 

0 
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Set 
19 !;ludge 
Removal 

D&D Status Jim Floerke Construction Status Dan Coyne 
0 Piping removal 

Electrical removal in progress. 
0 Pumping process waste to 

Eurotainer 

Washington 
Group Activities 

Environmental Status 
0 All the tanks 
except D847, D85 1, 
D852, and D801A have 
been submitted to the 
State as RCRA Stable, 
2/21/04 

Work “Pending I 

RepackaPeidisposition the remaining 3000 legacv drums 
-3,2002 startinp inventorv 3.163 drums) 

August 4.2004 Inventory: . Net Container Loss for Week: 
232 drums require handling (12 overmass drums) 
25 SWB require handling (12 overmass SWBs) 

Drums - 22 
SWBS - 0 

sources” is in bold print. h4R - Mixed Residue tank systems IE - Idle Equipment 
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